4FRI Monthly Update - Mechanical Thinning, Fire, and NEPA -
September 2016

Mechanical Thinning & Fire Accomplishments 2010 to 2015

Treatment Acres
Mechanical Thinning? 136,329
Prescribed Fire and Managed Wildfire 250,182
TOTAL (2010-2015) 386,5112

Mechanical Thinning & Fire Accomplishments FY 16

Treatments Completed Acres

All Mechanical Treatments Across 4FRI National Forests® 17,477

Prescribed Fire 47,413

Managed Wildfire 98,295

TOTAL TREATMENTS 163,185
Mechanical Treatments Under Contract Acres
4FRI Phase 1 Stewardship Contract? 49,018
Other Thinning and FS Fuels Reduction Contracts 35,530
TOTAL UNDER CONTRACT 84,548

Yncludes 19,751 acres in White Mountain Stewardship Contract.

2The 386,511 acres accomplished from 2010 to 2015 is the sum of fire treatments completed, thinning treatments completed, and remaining thinning acres awarded. FS
reporting databases identify contracts awarded as “accomplishments.” This number is identified in the 2015 4FRI CFLRP Annual Report footprint acres available online at
www.fs.usda.gov/goto/4fri/AnnualReport (Item 8, page 17).

3 Encompasses mechanical treatments across the Apache-Sitgreaves NF, Coconino NF, Kaibab NF (South), and Tonto NF in timberlands

4 This figure are the acres of 4FRI phase 1 stewardship contract task orders issued to date (55,138 ac) minus the acres of completed task orders (3,358 ac)
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Table 1: 4FRI Summary of all Mechanical Thinning Contracts---Current Status by Fiscal Year>

Summary by Fiscal Year Acres awarded in all contracts | Acres completed in all contracts
Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265°
Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034
Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 27,268 14,494
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 26,399 13,023
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 38,319 14,909
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,050 22,229
147,619 102,607

Table 2a: 4FRI Phase 1 Contract - Current Status by Fiscal Year

Acres Acres | -
Acres awarded awarded & | Treated % Har\{ested % Harvested Acres rt.amammg Acr.ef
. and task order eee of notice to notice to remaining
Summary by Fiscal Year . . notified to by awarded all
signed by fiscal . proceed task proceed task all task
proceed by fiscal task orders
year . orders orders orders
fiscal year year
Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 13,444 15,233 800
Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 17,151 17,151 1,547
Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 22,827 0 2,405
Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 0 0 3,242
Total to date 53,422 32,384 7,994 25% 15% 24,390 45,428
Treatments since last report 388

5 Includes all mechanical thinning acres reported in the Forest Service FACTS database since the beginning of the 4FRI CFLR project in 2010.
6 Fiscal year 2010-2012 include acres awarded in contracts prior to 2010
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Table 2b: 4FRI Other Contractors- Current Status by Fiscal Year

Summary by Fiscal Year

Acres awarded by fiscal year

Acres Treated by fiscal year

Acres remaining all sales

Fiscal Year 2010 (Oct 1, 2009 to Sept 30, 2010) 10,882 13,265’

Fiscal Year 2011 (Oct 1, 2010 to Sept 30, 2011) 17,638 16,034

Fiscal Year 2012 (Oct 1, 2011 to Sept 30, 2012) 10,063 8,653

Fiscal Year 2013 (Oct 1, 2012 to Sept 30, 2013) 12,035 13,694

Fiscal Year 2014 (Oct 1, 2013 to Sept 30, 2014) 9,248 11,476

Fiscal Year 2015 (Oct 1, 2014 to Sept 30, 2015) 15,992 12,504

Fiscal Year 2016 (Oct 1, 2015 to Sept 30, 2016) 17,272 14,235

Total to date 93,130 89,8618 20,535°

Treatments since last report 1,675

Table 3: 4FRI Phase 1 Contract - Completed Task Orders
This total is included in Table 2
Completed Project/Task Order Forest Project Task Order Issued Notice to Completion
Name Acres Year Proceed Date

Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 5/12/2016
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 9/14/2016
TOTAL 4,404

7 Fiscal year 2010-2012 includes acres awarded in contracts prior to 2010
8 Total is Fiscal years 2010-2015, will be a summary data element in FY 17

° From Table 6
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Table 4: 4FRI Phase 1 Contract -Task Order Status

4FRI Monthly Update — September 2016

Totals in this table differ from totals in Table 2 because treatments within a single task order can occur over multiple fiscal years.

Open Project/Task Order Forest Project | Task Order Issued Notice to Task order Da\./s. Acres % Cut
Name Acres Year Proceed term Remaining cut
Alder A-S 1,322 2013 9/9/2013 3/25/2014 720 days 508 995 75%
Bobs Coconino 2,017 2013 9/16/2013 5/2/2014 360 days 255 0 0%
C't‘/lr;tc‘;fher/ Hunter- Tonto 952 2013 | 9/16/2013 12/4/2013 360 days 180 358 | 38%
Clark Coconino 1,684 2013 9/16/2013 6/11/2014 360 days 278 0 0%
Dogtown Kaibab 0 2013 9/12/2013 5/8/2014 240 days 0 86 5%
Elk Park Coconino 2,901 2013 9/16/2013 6/11/2014 360 days 278 0 0%
KA Kaibab 1,046 2013 9/12/2013 6/11/2014 394 days completed 1,046 100%
Pomeroy Kaibab 1,646 2013 9/12/2013 6/11/2014 554 days 113 1367 83%
Weatherford Coconino 944 2013 9/16/2013 6/11/2014 180 days completed 944 100%
Ranch A-S 932 2013 4/5/2013 5/24/2013 8/11/2014 completed 932 100%
Total 2013 13,444 5,728 43%
89 Mesa Coconino 1,447 2014 7/1/2014 7/22/2015 360 days 360 0 0%
Community Tank Kaibab 1,039 2014 4/24/2014 7/22/2015 240 days 240 0 0%
East Clear Creek Coconino 4,295 2014 7/1/2014 8/27/2014 460 days 372 0 0%
Holden Kaibab 1,819 2014 9/29/2014 7/22/2015 240 days 240 0 0%
McCracken Kaibab 3,571 2014 9/2/2014 7/22/2015 240 days 240 0 0%
Orion Coconino 891 2014 7/1/2014 7/22/2015 360 days 268 319 36%
UBC-Jacks/Buck Coconino 2,022 2014 7/1/2014 7/22/2015 270 days 270 0 0%
West Fork A-S 1,482 2014 7/1/2014 8/15/2014 11/2/2015 completed 1,482 100%
Woodchuck Tonto 585 2014 9/2/2014 12/24/2014 360 days 282 465 79%
Total 2014 17,151 2,266 13%
Rim Lakes-Willow A-S 1,247 2015 9/28/2015 420 days 420 0 0%
Schoolhouse Coconino 2,567 2015 9/28/2015 360 days 360 0 0%
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Open Project/Task Order Project | Task Order Notice to Task order Days Acres
Forest Issued . . % Cut
Name Acres Year Proceed term Remaining cut
UBC Mrs Jones Coconino 1,637 2015 9/28/2015 360 days 360 0 0%
UBC-Stoneman Coconino 2,357 2015 9/28/2015 360 days 360 0 0%
Wing Mountain East Coconino 4,576 2015 9/28/2015 420 days 420 0 0%
Clints South Coconino 5,271 2015 9/28/2015 360 days 360 0 0%
Pl;|aoi:i2<):lerffer (Hart Coconino | 5,172 2015 9/28/2015 420 days 420 0 0%
Total 2015 22,827 0 0%

Table 5: 4FRI Phase 1 Contract - FY16 Expected Task Order Offerings

Task Order Name Forest Acres Task Order Year
Wing Mountain West Coconino 5,344 2016
Clover (City East) Kaibab 3,000 2016

Total Expected 2016 8,344

Page 5 of 12



Table 6: Other Thinning Contracts - Status of Current Contracts

4FRI Monthly Update — September 2016

Awarded Sale Name Forest Acres Awarded To Termination date Total Harvested Acres Re:;iensing Cut this month
Mesa A-S 2,551 Tri-Star 9/30/2018 0 2,551 0
Woolhouse (phase Il) A-S 1,700 Tri-Star no term date 400 1,300 0
Show Low South A-S 3,454 Tri-Star 10/31/2016 3,329 125 58
Sinkhole A-S 825 Tri-Star 8/28/2017 825 0 0
Fulton A-S 1,818 Forest Energy 9/30/2018 723 1,095 30
Timber Knoll A-S 600 WW Cattleguards 9/30/2017 100 500 100
Burro Stewardship Agreement A-s 845 'F\'jr"easjt"Ecn‘;r_gE;Stem Arizona Co—awarded to ext. to 11/30/2016 845 0 100
Bear A-S 1,548 Tri-Star 6/24/2019 698 850 0
Crook A-S 1,997 Tri-Star 1,549 448 552
Zrama A-S 1,500 Tri-Star 7/18/2018 1,294 206 280
First Knoll A A-S 1,420 Tri-Star 9/30/2018 0 1,420 0
Carr Lake A-S 1,605 Tri-Star 12/17/2019 0 1,605 0
Rim Top A-S 1,191 Tri-Star 3/1/2020 0 1,191 0
Phoenix Park reoffer A-S 1,517 Novo Power 3/1/2019 757 0 480
Nappa (Carr Lake 2) A-S 1,412 Tri-Star N/A 0 1,412 0
Apprentice A-S 2,010 Tri-Star N/A 0 2,010 0
Saginaw 2 Coconino 1,102 Southwest Forest Products 12/31/2017 0 1,102 0
Howard Coconino 2,208 Southwest Forest Products 12/31/2016 1,848 360 0
Tule 3 Coconino 954 Southwest Forest Products 12/31/2017 0 954 0
Railroad Coconino 204 White Mountain Timber 12/31/2018 0 204 0
Munds Park Coconino 650 James Perkins 12/31/2018 0 650 0
FH-3 Right-of-Way Coconino 576 ADOT 12/31/2018 476 100 75
Isham Kaibab 1,273 James Perkins 12/31/2018 800 473 0
Shiner Kaibab 1,110 Newpac Fibre 12/31/2018 130 980 0
Round Mountain East Kaibab 839 Newpac Fibre 12/31/2016 0 839 0
Leo Grove Tonto 621 Tri-Star 10/1/2018 461 160 0
TOTAL 35,530 14,235 20,535 1,675
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Table 7: Other Thinning Contracts - Completed
This table reports what has been completed since the first of these monthly updates in August of 2014. It does
not display what has been completed since the start of the Initiative in 2010. Cut complete and closed are sales
that have all of the work completed on the ground, as well as a final contract review. Cut complete are sales that
have been cut out and have not had the final acceptance on some portion of the contract

Awarded Sale Name Forest Acres Status Awarded To
Moose Stewardship Kaibab 1,200 | Cut completed & closed James Perkins
Shoofly Juniper Thinning Tonto 300 Cut completed & closed Tri-Star
Nutri 1B Blowdown Salvage A-S 30 Cut completed & closed Reidhead Bros Lumber mill
Woody 05 Coconino | 3,309 | Cutcompleted & closed Southwest Forest Products
Mineral C Whiting A-S 1,244 | Cut completed & closed Novo Power
Mineral C Thompson A-S 4,450 | Cutcompleted & closed Novo Power
Cave Tonto 505 Cut completed & closed Tri-Star
San Juan Road hazards salvage A-S 291 Cut completed & closed Reidhead Bros Lumber mill
Chitty Blowdown Salvage A-S 183 Cut completed & closed Reidhead Bros Lumber mill
Wright Hill TS Kaibab 760 Cut completed & closed High Desert Investment
Wallow West Unit 27 A-S 431 Cut completed & closed Forest Energy Corp.
Sheep Springs Tonto 1,147 Cut complete Tri-Star
Dipping Vat A-S 1,691 Cut complete WW Cattleguards
Mud Springs A-S 1,018 Cut complete Tri-Star
Woolhouse (phase 1) A-S 2,500 Cut complete Tri-Star
Mr Jones Coconino 611 Cut complete Jay Beecroft
Sinkhole A-S 825 Cut complete Tri-Star
Total 20,495
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Table 8: Other Thinning Contracts - Expected Offerings in the Next 6
Months

6 Month Firm and Tentative

Sale Name Forest P;g:::t Estimated Bid Date
Hulsey Bench A-S 730 11/1/2016
Larson Sandstone A-S 2,883 Sold pending award
URA1-Telephone A-S 1,526 Sold pending award
Fort Valley -Chimney Springs Coconino | 2,000 9/28/2016
Two Joes Coconino 1,600 11/15/2017
Elden Base Coconino 500 Sold pending award
Little Springs Coconino 758 Sold pending award
Cougar Park Kaibab 1,279 Sold pending award
Angel Rim Tonto 400 2/8/2017
Laramie Tonto 463 Sold pending award
Moved to an Integrated
Colcord Stewardship Tonto 263 Resource Service Contract
(IRSC) in FY17
TOTAL 12,402

Table 9: Thinning Contracts Originally Intended for 4FRI Phase 1 Contract

This table displays areas that were identified as potential 4FRI Phase 1 Contract task orders in the Forest Service’s
draft 4FRI 10-year harvest plan. Equivalent acres in similar locations will be identified as potential task orders that
would be available for issuance later in the 4FRI Phase 1 Contract.

Sale name Forest Acres Contractor or Offering Date
Sinkhole A-S 825 Awarded to Tri-Star
Fulton A-S 1,818 Awarded to Forest Energy
Crook A-S 1,850 Awarded to Tri-Star
Bear A-S 1,548 Awarded to Tri-Star
Carr Lake A-S 1,641 Awarded to Tri-Star
Nappa (Carr Lake 2) A-S 1,412 Awarded to Tri-Star
Isham Kaibab 1,273 Awarded to James Perkins
Dogtown Kaibab 1,716 Expected Offering FY17
Leo Grove Tonto 621 Awarded to Tri-Star
Cougar Park (McCracken North) Kaibab 1,279 Sold/Award Pending
Laramie Tonto 463 Sold/Award Pending
Total 14,446
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Table 10: FY16 Prescribed Fire and Wildfire

Activity since Oct 1, 2015 (beginning of FY 2016)

4FRI Monthly Update — September 2016

Forest Prescribed Fire Project Name Total
A-S Mineral 3,036
A-S Nagel 856
A-S Rodeo-Chediski 6,794
A-S Heber-Overgaard Piles 25
A-S Hilltop Piles 30
A-S Woods Canyon Piles 25
A-S Lakeside East Piles 135
A-S Wallow West Piles 318
A-S Pintail (Broadcast) 65
A-S Country Club (Broadcast) 933
A-S Rodeo-Chediski East (Broadcast) 2,485
A-S East Zone Piles 151
A-S Alpine Piles 36
A-S Greer WUI 898
A-S Los Burros 473
Coconino | Blue Ridge Urban Interface 1,780
Coconino | Pete's 1,296
Coconino | Eastside piles 70
Coconino | Eastside 980
Coconino | Mountainaire piles 250
Coconino | Woody Ridge piles 240
Coconino | Woody 910
Coconino | Mint 114
Coconino | Clints 2,683
Coconino | Mormon Lake Basin piles 50
Coconino | Flagstaff District Miscellaneous piles 230
Coconino | Mountainaire 860
Coconino | Munds 350
Coconino | Bly Pit 2
Kaibab Twin 4,115
Kaibab Russell 1,387
Kaibab Frenchy 3,029
Kaibab Elk-Lee 109
Kaibab Airport 84
Kaibab Dogtown 40
Kaibab Flying J 142
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Forest Prescribed Fire Project Name Total
Kaibab City 13
Kaibab Spring Valley 25
Kaibab Tusayan East 264
Kaibab Kendrick 1,226
Tonto Myrtle RX 456
Tonto Verde RX 2,026
Tonto Parallel RX 759
Tonto Chamberlain RX 2,549
Tonto Payson RX 3,039
Tonto Lion RX 2,075
TOTAL 47,413

Forest Multiple Objective Wildfire Fire Project Size
Name
A-S Baldwin 600
A-S Balke 172
Coconino | Mormon 7,890
Coconino | Cowboy 2,139
Coconino | Pivot Rock 5,969
Coconino | Jack 33,850
Coconino | Crackerbox 1,000
Coconino | Pine Hill 516
Coconino | Eden 150
Coconino | Pinchot 1,500
Coconino | Thunderstruck 528
Coconino | Wolfman 60
Kaibab Coco 2,425
Kaibab Russell 87
Kaibab Sunflower 726
Kaibab Airstrip 679
Kaibab Bert 5,750
Kaibab Scott 1,750
Tonto Juniper 29,266
Tonto Fulton 3,238
TOTAL 98,295
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Table 11: Status of NEPA Projects within 4FRI

The table includes the status of current NEPA projects only (projects that are identified within each respective
Forest’s Schedule of Proposed Actions). 4FRI also encompasses completed and future NEPA projects within the
Initiative’s 2.4 million-acre boundary

i . . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
Four Forest Restoration
AS, Initiative Rim Country Forest  |NOI in Federal Register
Coconino, Environmental Impact . 2019 2019
Restoration |06/2016
Tonto Statement
EIS
Apache-Sitgreaves NFs .
. Signed July
A-S Revised Land & Resource | Forest Plan |Completed Implemented
30, 2015
Management Plan EIS
. Signed
A-S Larson Forgst Restoration Forest‘ Completed August 13, | 4™ quarter FY 16
Project EA Restoration
2015
Signed
Forest th
A-S Upper Rocky Arroyo EA . Completed March 4™ quarter FY 16
Restoration
29,2016
Forest Scoping and comment
A-S West Escudilla EA . completed 10/7/2015; | April 2017 | 4% quarter FY 17
Restoration .
EA spring 2017
Grazing and |In progress, comment
A-S Heber Allotment Analysis Grassland |period ended June Spring 2017 Summer 2017
Restoration |2015, EA Fall 2016
Wallow West Landscape Fuels EA/Draft DN December .
A-S Prescribed Fire Reduction |[2016 Spring 2017 Fall 2017
Road Core team re-
Apache-Sitgreaves National | Management | invigorated Feb Winter -
A-S Forest TMR Recreation |’16. Supplemental DEIS| 2018/'19 Post-decision
Management | for comment early ‘18
Forest Data Collection in Expected
A-S Green’s Peak Farm Bill CE Restoration Progress — Initiating Decision Fall | 3" quarter FY 18
NEPA Fall 2016 2017
. . Forest Data Collection 2016- Expected -
A-S Black River Restoration Restoration |2017 2019 Post-Decision
In Progress:
Tonto National Forest Road DEIS NOA in Federal
Tonto Motorized Travel Management | Register 07/03/2014 Expected: Post-decision
Recreation |Est. FEIS NOA in 08/2016
Management EIS .
Management | Federal Register
07/2016
In Progress:
Plan Revision for the DEISNOA in Federal
Coconino | Coconino National Forest | Forest Plan Register 12/20/2013 Expected:1/ 2017

EIS

Est. FEIS NOA in
Federal Register
09/2016

2017
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: q . . Expected
Forest Project Name Purpose Planning Status Decision P .
Implementation
Watershed
ROD signed
Fl ff W h M
Coconino Prjf:;c;on Parf;:ti(ljs anFaugslrsnent Completed on October | Fall 2015/summer
) 22,2015 2016
Management
Turkey Butte/Barney In Progress Scoping
Coconine Pasture Forest Health Forest Start 05/02/2012. Est Expected: 5017
Restoration Restoration |comment period 5/2017
EA 7/2015
. Fuels . .
Coconine Cragin Watershed Management Scoping period ended Expected:
Protection Project EA under HERA 3/25/16 09/2017 October 2017
Recreation
. management | Scoping period closed Expected .
Coconino |Changes to the MVUM and Road | at the end of July 2016. 1/2018 Spring 2018
management
Coconino | Clints Forest Restoration Forest .
Project EA Restoration Completed DN 2/2013 2015; ongoing
Coconino | Upper Beaver Creek Fuels Fuels ) .
Reduction EA Reduction Completed DN 3/2010 2015; ongoing
Forest
. East Clear Creek Restoration .
Coconino Watershed Health EA & Watershed Completed DN 2/2006 2014; ongoing
Management
Coconino Goodenough Tule EA Fuelsl Completed DN 11/1999 Summer 2016
Reduction
. Range
Coconino Bar T Bar EIS Completed ROD 2/2005 Summer 2016
Management
In Progress:
Rock Pit Development: Objection f|||n.g period
. . . for the Coconino rock
Coconino |Coconino and Kaibab Road . Expected:
. . pits ends 8.15.2016. Fall 2016
and Kaibab | National Forests management . 09/2016
EA One objection was
received thus far on the
Hostetter 2 pit.
- . ROD signed
B
Kaibab Rtle”s'r)/;!;?;?qsp'\r/loqggzllg Re:'forrzs';on Completed December 2016
) 10, 2015
South Zone Travel Recreation
Kaibab Manageme.nt Revision management | Objection period Expected: 2016
Project and Road |completed. 08/2016
EA management
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